

Station 2 – National Environmental Protection Act (**NEPA**) and California Environmental Quality Act (**CEQA**) Compliance

**Local Funding Mechanisms
Program EIR**

**Project EIR
NCC South Levee
Phase 1 Improvements**

		NEPA	CEQA			
Constructed	Phase 1	Project EA				
	Phase 2 Phase 3/4	Project/ Program EIS	Phase 2 Phase 3/4	Project/ Program EIR	Phase 2 Project Supplemental EIR	Certified
ROD Issued for Phase 2	Phase 3	Project EIS	Phase 3	Project EIR		Final EIS and EIR under preparation
	Phase 4a	Project EIS*	Phase 4a	Project EIR*		Subject of this scoping meeting
	Phase 4b	Project EIS	Phase 4b	Project EIR		Future documents
	Phase 4c	Project EIS	Phase 4c	Project EIR		Future documents

*** Phase 4a EIS/EIR Process Timeline**

Issue NOP	March 27, 1009
Close of Scoping Period	April 27, 2009
Release of Public Draft EIS/EIR	Early Fall 2009
Comment period	Fall 2009
Issue Final EIS and Final EIR	Winter 2010
Certify Final EIS and Final EIR	ROD Final EIS, Certify Final EIR Late Winter 2010