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Attachment 2

NLIP A99 ZONE DESIGNATION REQUIREMENTS

100% Authorization

Has the entire project been authorized
by Conaress. the State. and SAFCA?

FEMA 100-yr PROJECT

What is the minimum project required
to secure 100-yr FEMA certification?

Present Status:
State and SAFCA:
NLIP (200-yr) project and cost estimate
Federal:
PACR and cost estimate for USACE project

Required:
State and SAFCA:
Formulate the FEMA 100-yr project
Reconcile differences between NLIP and
PACR estimates
Develop FEMA 100-yr cost estimate

Present Status:

State:

SB 276, Propositions 1E and 84
SAFCA:

Consoli Capital A District Fund
Federal:

USACE approval of levee medifications under
NLIP Phase 2, 3, & 4a Section 408 approvals

Required:
Federal:
Authorization of PACR by Congress for USACE
to construct Natomas levee improvements
USACE approval of additional levee modifications
under NLIP Phase 4b Section 408

50% Constructed

Have 50% of the critical project
features been constructed?

Present Status:
State and SAFCA:
Construction of reaches 1 through 9 complete
or underway.
Federal:
Sac Bank RM 73.5 and Common Features R-1
(RD 1000 Pumping Plant 1)

Required:
State and SAFCA:
Complete the SAFCA NLIP construction
through Reach 12A by end of 2011

50% Expended

Has 50% of the total project cost been
expended?

| S—

Present Status:
State and SAFCA:
$210.5 million actual expenditures through
July 2010
Federal:
$4.7 million on Sac Bank RM 73.5 and
Common Features R-1 (RD 1000 PP 1)
$3.3 million Planning, Engineering & Design
for PACR

Required:
State and SAFCA:
Complete the SAFCA NLIP construction
through Reach 12A by end of 2011
Federal
USACE expenditures for FY 2010 and 2011

60% Appropriated

Has 60% of the total project cost
been appropriated?

Present Status:
State and SAFCA:
$210.5 million actual expenditures through
July 2010
Federal:
$4.7 million on Sac Bank RM 73.5 and
Common Features R-1 (RD 1000 PP 1)
$3.3 million PED for PACR

Required:
State and SAFCA:
Complete the SAFCA NLIP construction
through Reach 12A by end of 2011
Federal
USACE expenditures for FY 2011

USACE appropriations for FY 2012




