
If you have any questions regarding the project, please visit the SAFCA website at www.safca.org 
or contact Jay Davis at Gualco Consulting (916) 351-0600 or jdavis@gualco.com

(SREL= Sacramento River East Levee  NCCSL= Natomas Cross Canal South Levee)
 Project Contractor Work In Progress Anticipated Work Next Week Traffic Controls & Work Hours

SREL Reaches 1-4A Structure and Tree Removal            
(Garden Hwy from ~300' north of Howsley Road to ~1.3 
miles south of Riego Road)

GW Demolition, Inc. tree clearing temporarily 
suspended

tree clearing to continue, portions of 
work limited due to nesting raptors, 

grading work for Cummings access road

no anticipated impacts to traffic, contractor 
working 7:00 am to 5:00 pm-potential truck 
crossing on Garden Highway ~.5 south of 

Sankey Rd.

SREL Reaches 1-4A Private Irrigation Facility           
Relocation Project                                                               
(Garden Hwy from ~300' north of Howsley Road to ~1.3 
miles south of Riego Road)

McGuire and Hester
irrigation ditch completed 
and in use, hydroseeding 

complete
minor grading @ box culverts no anticipated impacts to traffic, contractor 

working 7:00 am to 5:00 pm

Phase 2 Woodland Mitigation & Enhancement Project    
(~.25 miles south of Rio Ramaza/Garden Hwy) River Partners installation of BMPs and 

irrigation layout
installation of irrigation system for 

mitigation planting
no anticipated impacts to traffic, contractor 

working 8:00 am to 5:00 pm

NCCSL Phase 2/SREL Phase 1,Reach 1                            
(from ~ 1.1 mile east of Hwy 99 @ Howsley Rd. to Garden 
Hwy/Sankey Rd and on Garden Hwy from Sankey Rd. to 
~.9 mile south of Sankey Rd)

Teichert Construction submittals, erosion control, 
environmental training

installation of erosion measures and 
mobilization of equipment, equipment to 

be placed @ Howsley Rd/99. 
constuction yd to be set up @ Rio 

Ramaza/Riego Rd

impacts to traffic will be minimal,              
working 7:00 am to 5:00 pm

SREL 5A-9B Design Exploration                                        
(Garden Highway from Elverta Rd to ~ 1 mile south of 
Elkhorn)

Kleinfelder/HDR

core boring for design 
exploration on and adjacent 
to Garden Hwy, work to be 

completed on 5/20

core boring for design exploration on and 
adjacent to Garden Hwy, work to 

commence on 6/1/09

traffic control and flagging of traffic anticipated, 
brief delays, working 8:00 am to 4:00 pm

SREL Phase 1B Reach 2-4B                                                
(Garden Highway from ~.9 miles south of Sankey Rd. to 
~.5 miles north of Elverta Rd)

out to bid, bid date 
6/25/09 none none pending
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