

If you have any questions regarding the project, please visit the SAFCA website at [www.safca.org](http://www.safca.org) or contact Jay Davis at Gualco Consulting (916) 351-0600 or [jdavis@gualco.com](mailto:jdavis@gualco.com)

**Natomas Levee Improvement Program**  
Weekly Construction and Mitigation Projects Update  
April 27, 2009

(SREL= Sacramento River East Levee NCCSL= Natomas Cross Canal South Levee)

Project	Contractor	Work In Progress	Anticipated Work Next Week	Traffic Controls & Work Hours
<b>SREL Reaches 1-4A Structure and Tree Removal</b> (Garden Hwy from ~300' north of Howsley Road to ~1.3 miles south of Riego Road)	<b>GW Demolition, Inc.</b>	tree clearing and removal in progress	tree clearing to continue, portions of work limited due to nesting raptors, grading work for Cummings access road	no anticipated impacts to traffic, contractor working 7:00 am to 5:00 pm-potential truck crossing on Garden Highway ~.5 south of Sankey Rd.
<b>SREL Reaches 1-4A Private Irrigation Facility Relocation Project</b> (Garden Hwy from ~300' north of Howsley Road to ~1.3 miles south of Riego Road)	<b>McGuire and Hester</b>	completion of new private irrigation ditch in progress	grading and construction of private access road	no anticipated impacts to traffic, contractor working 7:00 am to 5:00 pm
<b>Phase 2 Woodland Mitigation &amp; Enhancement Project</b> (~.25 miles south of Rio Ramaza/Garden Hwy)	<b>River Partners</b>	none	commencement of woodland mitigation, mobilization and irrigation	no anticipated impacts to traffic, contractor working 7:00 am to 5:00 pm
<b>NCCSL Phase 2/SREL Phase 1, Reach 1</b> (from ~ 1.1 mile east of Hwy 99 @ Howsley Rd. to Garden Hwy/Sankey Rd and on Garden Hwy from Sankey Rd. to ~.9 mile south of Sankey Rd)	<b>Teichert Construction</b>	pre-construction activates, material sampling for cutoff wall mix design	pre-construction activities	portions of this work to include double shifts, impacts to traffic will be minimal-additional information to be provided
<b>SREL Phase 1B Reach 2-4B</b> (Garden Highway from ~.9 miles south of Sankey Rd. to ~.5 miles north of Elverta Rd)	<b>TBD</b>	SAFCA to open bids on 5/7/09	none	pending