

Water Resources Development Act 2016

- Senate Environment and Public Works Committee
 - Approved April 28, 2016
- House Transportation and Infrastructure Committee
 - Approved May 25, 2016.
- Both Senate and House versions awaiting floor vote
- Important to SAFCA
 - Includes an authorization for the American River Watershed Common Features General Reevaluation Report
 - Modification of credit language requested by SAFCA

Folsom Dam Raise Update

- Draft Supplemental EIS/EIR
 - Released to public – June 27, 2016
 - Public meeting – July 25, 2016
- Execute Project Participation Agreement
 - December 2016
- First two construction packages
 - Modification of the Main Dam Emergency Spillway Gates
 - Raising Dikes 4, 5, and 6
 - Ready to advertise – February 2017
 - Construction award – August – September 2017



JPF Restoration Start: 6/6

Marine Done: 10/11

Control Structure Electrical Start: 7/5

Guard Rail Done: 7/5

Paving Done: 7/18

Upper Chute Dry Finish Done: 6/10

Batch Plant Removal Done: 7/29

Left Slope Drainage:
6/6 - 7/15

Chip Seal Start: 8/1

Electrical Conduit and Wire Done: 8/1

Stilling Basin Access Ramp Done: 7/15

Underdrain Start: 7/15

Cofferdam Removal
6/6 - 7/15

Foundation Cleaning Start: 6/20

06/08/16 KC

Revised 6/8/16




06/01/2016 09:19



06/01/2016 08:57



2016. 6. 7 10:51



06/08/16 KC

Revised 6/8/16

