



American River Watershed Common Features Project, Natomas Basin

- Reach D
 - Bid opening March 29, 2018
 - Small Business Administration (SBA) program.
 - Low bid about \$24 million
 - Protest to the SBA
 - Qualifications of the low bidder
 - SBA Denied Protest.
 - Contract awarded May 10, 2018.
 - The period for any additional protests is over.
 - Construction - 2018 (Vestal drain) and 2019 (Vestal drain and pump stations)




American River Watershed Common Features Project, Natomas Basin

- Reach I, Contract 1
 - The USACE has established a qualified bidders list (QBL)
 - Consisting of 13 contractors.
 - An Invitation for Bid (IFB) solicitation will be sent to the contractors on the QBL.
 - 29 May to 29 June, 2018.
 - The Contract award date is scheduled for July 25, 2018.



American River Watershed Common Features Project, Natomas Basin

- Reach I, Contract 1 (continued)
 - The goal is to be able to have construction of a seepage blanket under Interstate 5 in 2018.
 - In 2019, the contractor will construct two miles of cutoff wall requiring a total road closure of Garden Highway.
- Mitigation Contract
 - Currently there are 5,000 seedlings being planted
 - To be completed end of May 2018



Governor's Proposed Budget May Revision

“Urban Flood Control Projects—An increase of **\$170 million General Fund** on a one-time basis to support the **state cost-share of U.S. Army Corps of Engineers' urban flood control projects** that will contribute to a 200-year level of flood protection in urban areas of the Central Valley. This funding will strengthen the state's ability to leverage approximately \$690 million in federal funding.”

May 23rd

- **FY 2018 USACE Work Plan**
 - \$360 million in additional Flood Control Funding for FY 2018 to allocate
- **Further Additional Supplemental Appropriations for Disaster Relief Requirements Act, 2018**
 - \$15,055,000,000 for flood disaster relief and prevention to allocate