

**TABLE 1 - NATOMAS LEVEE IMPROVEMENT PROGRAM
TIMELINE FOR AWARDING SREL-2A & 2B PROJECT CONSTRUCTION CONTRACTS
8-14-2009**

2009	REAL ESTATE	ENGINEERING	ENVIRONMENTAL REVIEW	PERMITTING	COST-SHARING
AUGUST	<ul style="list-style-type: none"> Continue to negotiate with property owners for SREL-2A construction access 	<ul style="list-style-type: none"> Complete 60% plans & specs for SREL- 2B, NEMDC South and PGCC (SAFCA Staff) (8-12-09) Approve contract documents for SREL-2B & authorize advertisement for bids for SREL-2B (SAFCA Board) (sch 8-20-09) 	<ul style="list-style-type: none"> Public Review of Final EIS (Corps) (sch 8-21-09) 	<ul style="list-style-type: none"> Prepare Phase 3 408 summary Report (SAFCA Staff) (sch 8-28-09) Issue 404 permit for SREL-2A (USACE District) (sch 8-31-09) 	<ul style="list-style-type: none"> SAFCA submits Section 104/2003 request for SREL-2B, NEMDC South and PGCC (SAFCA staff) (sch 8-21-09)
SEPTEMBER	<ul style="list-style-type: none"> Finalize agreements with tenant farmers for SREL-2A 	<ul style="list-style-type: none"> Complete 90% plans and specs for SREL-2B (SAFCA Staff) (sch 9-30-09) 	<ul style="list-style-type: none"> Issue 408 Record of Decision on NLIP/ Phase 3 Project Final EIS (USACE Hdqts) (sch 9-30-09) 	<ul style="list-style-type: none"> Approve MMP/LTMP & Master Agreements (Resource Agencies) (sch 9-7-09) Issue Biological Opinion for SREL -2A & 2B (USFWS and NMFS) (sch 9-7-09) Issue 1602 Permit SREL-2A & 2B (except waterside elements) (CDFG) (sch 9-7-09) Issue 401 Water Quality Certification for SREL-2A (CV RWQCB) (sch 9-17-09) Approve 408 request for SREL-2B Project (CVFPB)(sch 9-17-09) Issue 2081 Permit SREL-2A & 2B (CDFG) (sch 9-24-09) 	<ul style="list-style-type: none"> Approve Section 2003 Credit MOU (SAFCA) (9-17-09) Approve letter for Section 104/2003 credit request for SREL-2A (CVFPB) (sch 9-25-09)
OCTOBER	<ul style="list-style-type: none"> Complete two residential tenant relocations Farmers complete harvest 	<ul style="list-style-type: none"> Award SREL-2A Construction Contract (SAFCA Board) (sch 10-15-09) 			<ul style="list-style-type: none"> ASA Approves Section 2003/104 credit for SREL 2A (sch 10-14-09) Approve Federal Section 2003 Credit MOU for SREL-2A (Sacramento District) (sch 10-14-09) CVFPB approves Section 104/2003 credit request for SREL-2B (sch 10-22-09)
NOVEMBER	<ul style="list-style-type: none"> Gain access for SREL-2A construction Approval of Acquisitions for SREL-2B (SAFCA Board) (sch 11-19-09) 			<ul style="list-style-type: none"> 408 approval of SREL-2B, NEMDC south & PGCC (USACE Hdqts)(sch 11-11-09) Approve permit for SREL-2B Project (CVFPB)(sch 11-19-09) Issue 1602 Permit 2B (waterside elements) (CDFG) (sch 11-19-09) 	<ul style="list-style-type: none"> ASA Approves Section 2003/104 credit for SREL-2B (sch 11-17-09) Approve Federal Section 2003 Credit MOU for SREL-2B (Sacramento District) (sch 11-17-09)
DECEMBER		<ul style="list-style-type: none"> Complete 100% plans & specs for SREL-2B, (SAFCA Staff) (sch 9-30-09) 		<ul style="list-style-type: none"> Issue 401 Water Quality Certification for SREL-2B (CV RWQCB) (sch 12-1-09) Issue 404 ROD for SREL 2B (USACE District Regulatory) (sch 12-1-09) 	
2010	REAL ESTATE	ENGINEERING	ENVIRONMENTAL REVIEW	PERMITTING	COST-SHARING
JANUARY		<ul style="list-style-type: none"> Approve contract documents for SREL- 2B & authorize advertisement for bids (SAFCA Board) (sch 1-21-10) 		<ul style="list-style-type: none"> Issue 404 permit for SREL-2B (USACE District) (sch 1-5-10) 	
FEBRUARY					
MARCH	<ul style="list-style-type: none"> Gain access for SREL-2B construction 	<ul style="list-style-type: none"> Award SREL-2B Construction Contract (SAFCA Board) (sch 3-18-10) 		<ul style="list-style-type: none"> FAA 7460 Permit for SREL-2B 	