

**TABLE 1 - NATOMAS LEVEE IMPROVEMENT PROGRAM
TIMELINE FOR AWARDING SREL-2A & 2B PROJECT CONSTRUCTION CONTRACTS
12-03-2009**

2009	REAL ESTATE	DESIGN		ENV REVIEW	PERMITTING		COST-SHARING	
		2A	2B		2A	2B	2A	2B
AUGUST	<ul style="list-style-type: none"> Continue to negotiate with property owners for SREL-2A construction access 	<ul style="list-style-type: none"> Approve contract documents for SREL-2A & authorize advertisement for bids (SAFCA Board) (8-20-09) 	<ul style="list-style-type: none"> Complete 60% plans & specs for SREL- 2B, NEMDC South and PGCC (SAFCA Staff) (8-12-09) 	<ul style="list-style-type: none"> Public Review of Final EIS (Corps) (8-21-09 to 9/21/09) 	<ul style="list-style-type: none"> Submit Encroachment permit applications (CVFPB Staff) (8-24-09) 		<ul style="list-style-type: none"> SAFCA submits Section 104/2003 request for SREL-2B, NEMDC South & PGCC (SAFCA staff) (8-24-09) 	
SEPTEMBER	<ul style="list-style-type: none"> Finalize agreements with tenant farmers for SREL-2A and file Motions for Possession on SREL – 2A Properties: Moody, Citiland, Silva, Pacific Terrace, Bianchi, South Sutter LLC, Pannu, Rosa, Breese, Mortenson 				<ul style="list-style-type: none"> Submit 408 Draft Summary Report (SAFCA Staff) (9-10-09) Approve MMP (Resource Agencies) (sch 9-30-09) Issue Final Biological Opinion (US FWS) (sch 9-29-09) 		<ul style="list-style-type: none"> Approve Section 2003 Credit MOU (SAFCA) (9-30-09) 	
OCTOBER	<ul style="list-style-type: none"> Resolutions of Necessity to the SAFCA Board (10-15-09) 				<ul style="list-style-type: none"> Issue 404 permit for SREL-2A (USACE District) (sch 10-3-09) Issue SREL – 2A 401 Water Quality Certification (RWQCB) (10-1-09) 	<ul style="list-style-type: none"> Approve 408 request for SREL-2B Project (CVFPB) (10-23-09) 	<ul style="list-style-type: none"> Approve Section 2003 Credit MOU for SREL-2A (USACE District) (10-15-09) CVFPB approves Section 104 credit request for SREL-2B (10-23-09) 	
NOVEMBER	<ul style="list-style-type: none"> Complete one residential tenant farmer relocation Farmers complete harvest, obtain possession 	<ul style="list-style-type: none"> Re-advertise SREL-2A Construction Contract (11-5-09 to 11-24-09) 	<ul style="list-style-type: none"> Complete 90% plans and specs for SREL-2B (SAFCA Staff) (sch 11-2-09) 			<ul style="list-style-type: none"> Submit 408 Final Summary Report (SAFCA) (sch 11-4-09) 		
DECEMBER	<ul style="list-style-type: none"> Present offers to: Siddiqui, Dhaliwal (2&3), Rosa (2), Hants, Teal Bend Obtain Possession NMWC parcel at Prichard Lake (sch 12-15-09) Complete one residential tenant farmer relocation Possible Resolutions of Necessity to the SAFCA Board (sch 12-17-09) 	<ul style="list-style-type: none"> Award SREL-2A Construction Contract (SAFCA Board) (sch 12-10-09) 			<ul style="list-style-type: none"> Issue Final BO Combined Phase 3 and 4a (NMFS) (sch 12-14-09) 	<ul style="list-style-type: none"> Issue SREL – 2B 401 Water Quality Certification (RWQCB) (sch. 12-14-09) 		
JANUARY	<ul style="list-style-type: none"> Access for SREL-2A construction Possible Resolutions of Necessity for SREL-2B to the SAFCA Board 		<ul style="list-style-type: none"> Approve contract documents & authorize advertisement for bids plans & specs for SREL -2B (SAFCA Board) (sch 1-21-10) 	<ul style="list-style-type: none"> Issue Record of Decision(s) on NLIP/ Phase 3 Project Final EIS (USACE SPK and HQ) (sch 1-14-09) 		<ul style="list-style-type: none"> Issue 404 permit for SREL-2B (USACE District) (sch 1-14-10) 408 approval of SREL-2B, NEMDC south & PGCC (USACE HQ) (sch 1-14-09) 	<ul style="list-style-type: none"> Approve Section 2003 Credit MOU for SREL-2B (USACE District) (sch 1-19-09) ASA approves Section 2003/104 credit for SREL-2B (sch 1-19-09) 	
FEBRUARY			<ul style="list-style-type: none"> Final plans & specs for SREL-2B, (SAFCA Staff) (sch 2-1-10) Advertise SREL-2B Construction Contract (sch 2-4-10 to 3-4-10) 		<ul style="list-style-type: none"> Issue 2081 Permit SREL-2A & 2B (CDFG) (sch 2-1-09) 	<ul style="list-style-type: none"> Approve SREL-2B Encroachment permit (CVFPB) (sch 2-26-10) Issue 1602 Permit SREL-2B (CDFG) (sch 2-29-09) 		
MARCH	<ul style="list-style-type: none"> Gain access for SREL-2B construction 		<ul style="list-style-type: none"> Award SREL-2B Construction Contract (SAFCA Board) (sch 3-18-10) 			<ul style="list-style-type: none"> FAA 7460 Permit for SREL-2B 		