

**TABLE 1 - NATOMAS LEVEE IMPROVEMENT PROGRAM
TIMELINE FOR AWARDING SREL-2A & 2B PROJECT CONSTRUCTION CONTRACTS
9-11-2009**

2009	REAL ESTATE	ENGINEERING		ENV REVIEW	PERMITTING		COST-SHARING	
		2A	2B		2A	2B	2A	2B
AUGUST	<ul style="list-style-type: none"> Continue to negotiate with property owners for SREL-2A construction access 	<ul style="list-style-type: none"> Approve contract documents for SREL-2A & authorize advertisement for bids for SREL-2A (SAFCA Board) (8-20-09) 	<ul style="list-style-type: none"> Complete 60% plans & specs for SREL- 2B, NEMDC South and PGCC (SAFCA Staff) (8-12-09) 	<ul style="list-style-type: none"> Public Review of Final EIS (Corps) (8-21-09 to 9/21/9) 	<ul style="list-style-type: none"> Submit Encroachment permit applications (CVFPB Staff) (8-24-09) 		<ul style="list-style-type: none"> SAFCA submits Section 104/2003 request for SREL-2B, NEMDC South and PGCC (SAFCA staff) (8-24-09) 	
SEPTEMBER	<ul style="list-style-type: none"> Finalize agreements with tenant farmers for SREL-2A and file Motions for Possession on SREL – 2A Properties: Moody, Citiland, Silva, Pacific Terrace, Bianchi, South Sutter LLC, Pannu, Rosa, Breese, Mortenson 	<ul style="list-style-type: none"> Advertise SREL-2A Construction Contract (sch 9-15-09) 			<ul style="list-style-type: none"> Prepare Phase 408 project summary Report (SAFCA Staff) (9-10-09) Approve MMP/LTMP & Master Agreements (Resource Agencies) (sch 9-15-09) Issue Final Biological Opinion (US FWS) (sch 9-18-09) Issue 2081 Permit SREL-2A & 2B (CDFG) (sch 9-24-09) 			
					<ul style="list-style-type: none"> Issue 1602 Permit SREL-2A (CDFG) (sch 9-7-09) Issue SREL – 2A 401 Water Quality Certification (CV RWQCB) (sch. 9-23-09) 	<ul style="list-style-type: none"> Approve 408 request for SREL-2B Project (CVFPB)(sch 9-17-09) 	<ul style="list-style-type: none"> Approve Section 2003 Credit MOU (SAFCA) (9-17-09) 	<ul style="list-style-type: none"> Approve letter for Section 104/2003 credit request for SREL-2A (CFVFB) (sch 9-25-09)
OCTOBER	<ul style="list-style-type: none"> Complete two residential tenant relocations Farmers complete harvest Obtain Possession for NMWC House at Prichard Lake (sch 10-8-09) 	<ul style="list-style-type: none"> Award SREL-2A Construction Contract (SAFCA Board) (sch 10-15-09) 	<ul style="list-style-type: none"> Complete 90% plans and specs for SREL-2B (SAFCA Staff) (sch 10-8-09) 		<ul style="list-style-type: none"> Issue 404 permit for SREL-2A (USACE District) (sch 10-1-09) Issue Final Biological Opinion Combined Phase 3 and 4a (NMFS) (sch 10-29-09) 		<ul style="list-style-type: none"> ASA Approves Section 2003/104 credit for SREL 2A (10-14-09) Approve Federal Section 2003 Credit MOU for SREL-2A (Sacramento District) (10-14-09) 	<ul style="list-style-type: none"> CVFPB approves Section 104/2003 credit request for SREL-2B (sch 10-23-09)
NOVEMBER	<ul style="list-style-type: none"> Gain access for SREL-2A construction Resolutions of necessity for SREL-2B (if necessary) for: Teal Bend, Dhaliwal, Siddiqui, Hants, Shell Oil (SAFCA Board)(sch 11-19-09) 							
DECEMBER			<ul style="list-style-type: none"> Complete 100% plans & specs for SREL-2B, (SAFCA Staff) (sch 12-10-09) 	<ul style="list-style-type: none"> Issue Record of Decision(s) on NLIP/ Phase 3 Project Final EIS (USACE SPK and Hdqts) (sch 12-14-09) 		<ul style="list-style-type: none"> 408 approval of SREL-2B, NEMDC south & PGCC (USACE Hdqts) (12-5-09) 	<ul style="list-style-type: none"> ASA Approves Section 2003/104 credit for SREL-2B (12-30-09) Approve Federal Section 2003 Credit MOU for SREL-2B (Sacramento District) (12-30-09) 	
JANUARY			<ul style="list-style-type: none"> Approve contract documents & authorize advertisement for bids for SREL 2B (SAFCA Board) (sch 1-21-10) 			<ul style="list-style-type: none"> Approve SREL-2B Encroachment permit (CVFPB) (sch 1-22-10) Issue 1602 Permit SREL-2B (CDFG) (sch 1-14-09) Issue SREL – 2B 401 Water Quality Certification (CV RWQCB) (sch. 12-14-09) 		
FEBRUARY			<ul style="list-style-type: none"> Advertise SREL-2B Construction Contract (sch 2-2-2 to 3-8-10) 			<ul style="list-style-type: none"> Issue 404 permit for SREL-2B (USACE District) (sch 2-9-10) 		
MARCH	<ul style="list-style-type: none"> Gain access for SREL-2B construction 		<ul style="list-style-type: none"> Award SREL-2B Construction Contract (SAFCA Board) (sch 3-18-10) 			<ul style="list-style-type: none"> FAA 7460 Permit for SREL-2B 		